RSVP
WBS 1.1 RSVP Project Management

ID WBS |Task Name Duration Start Finish Cost 200/ 200| 200| 200| 200| 200| 201
Cont % Cont $
1.1 RSVP Project Management 1304 days Mon 10/3/05 Thu 9/30/10  $15,220,080.00 30  $4,566,024.00 —
1.11 RSVP Project Management - Columbia 1304 days Mon 10/3/05 Thu 9/30/10 $7,594,042.00 30 $2,278,212.60 | |
1.1.2 RSVP Project Management - BNL 1304 days Mon 10/3/05 Thu 9/30/10 $7,626,038.00 30 $2,287,811.40 | |
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